

koing.ai

repository/progress

admin_backend	atul kumar	20%
admin_front	atul kumar	20%
app_backend	EIA team / sandhya	70%
app_front	EIA team / ajay	60%
dev_ops	aws/cicd/githubaction	20%

techs used

mysql	typeorm	setting-done
auto-email	stibee	setting-done
S3 alternative	backblaze	setting-done
translate	il8n- google sheet	setting-done
admin	mui	setting-done google sheet
aws	ec2	setting-done
AI api	OpenAI SD API	setting-done setting-done
Payment	paypal portone	
design	figma	done,but editing
pm	jira	setting-done
cicd	githubactions/ecr/ecs	
wysiwig	quill editor	setting-done
cronjob	node cron package	setting-done
pwa	not-yet	
communication	slack notion	 credentials
pushnotification	email for web push for pwa	
GA+many scripts on notion. prepared		

note

design sometimes changes, already there have been many changes.if you login to dev. koing.ai many things are different from the design seen in figma.	you need to deal with it.
-------------------------------------------------------------------------------------------------------------------------------------------------------	---------------------------

all pages/progress

landing	not done
home	80%
app-dashboard	95%
user-dashboard	95%
create single type	95%
create chat type	80%
create block type	80%
pricing page	not done
view app single	80%
view app block	50%
view app chat	80%
user-account	90%
singup/login	100%
popups/toasts	95%
mobile responsive under 1024	not done
web responsive over 1024	80%